

Website Migration — Visual Timeline

From this meeting to a launched site in four months. Volunteer-paced, with deliberate buffer, three vestry checkpoints, and a calm summer build window before the program-year ramp-up.



The vestry's whole role: **1.** Today — direction, platform, budget **2.** Mid July — sign off on staging **3.** Mid August — final go / no-go

PHASE 1 · DECIDE

Approve direction

Apr 21

Vestry approves Sanctuary direction, Squarespace Business, ~\$248 yr-1 budget, and the build path.

PHASE 2 · BUILD

Content + Squarespace

Late April → end of June

Refresh audit, finalize sitemap, build the new site, migrate retained content, draft new Rector Search and Events sections.

PHASE 3 · REVIEW

Internal sign-off

Early → Mid July

Clergy and staff review on staging. Vestry sign-off before opening to the congregation.

PHASE 4 · PREVIEW

Congregation feedback

Mid → Late July

Two-week window for parishioners to flag confusion or errors via a simple form. No design-by-committee.

PHASE 5 · LAUNCH

Live

Mid Aug → Mid Sept

Site launches; old URLs redirect for 30 days; 30-day check-in to close issues and hand off.

○ Working milestone ● Vestry decision point ● Launch

Target launch: Mid August 2026 · under interim rector
4 months from approval to live · ~3 vestry decisions total